
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:33 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 134 Date: 13-Sep-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 370

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review the information related to CCO #153 "Hinge K pipe beam modifications", where the
end of the pipes will be beveled in the field.
- Began to analyze and check the surveying data collected last Friday September 10th for the measured
elevations on the punchmarks of OBG lifts 6E/7E while the top and bottom splice joint ROOT pass Subarc
weld was in progress. The elevations for the following punchmarks were measured:

- PP6EN37, PP6ES37, PP6ECL37
- PP6EN44, PP6ECL44
- PP6ES45, PP6ECL45
- PP7EN49, PP7ES49, PP7ECL49
- PP7EN54, PP7ES54, PP7ECL54
- PP7EN60, PP7ES60, PP7ECL60

- Formatted the TSCe Trimble data collector and Caice software with District 4 LS Rich Erskine.
- Continued to resolve issues related to the W2 cap beam such as the testing bikepath rebar, West
Deviation Saddle erection and grout pad mock-up, Hinge K erection, etc.
- Conco carpenters stripped the forms used for the EB continuity tendon blockouts on the west end of the
W2 cap beam. Also continued to disassemble the soffit forms used for the W2E and W2W retaining
wall/corbel precast cover slabs.
- Responded and addressed several emails sent over the last few days.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam.

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

In Place Machining Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

JNM COHL WEISBROOKENone of the Above 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

CCO#153

- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Continued to perform the second cut/bevel of 15 degrees on the end of the Hinge K pipe beam, began to
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smooth the beveled corners with the flap brush, and corrected any deficiencies related to the beveling or
smoothing operation per Bob Brignano's request. The first inspection of the finished product of beveling the
Hinge K beams will be performed by Bob and will dictate the expected product for the remaining work to
be completed.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

2.00

002005

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

4.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

8.00

002076

4.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 2.00 0.00 0.00 2.00

Diary: Dispute

Work description.

CCO#153

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

063 W-W2C-HIK.063

Attachment

Carbide cutting blade used to bevel the end of the Hinge K pipe beam. Conco stripped the EB continuity tendon blockout forms today.
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ABF placed unknown type of concrete/grout to fill the void between the
W2W2 saddle bracket and W2 concrete.

IMPC continuing to mill the first Hinge K pipe beam. The second
beveled pass at 15 degrees was being made today.

The jacking saddle, segments W2W2 and W2W3, and one craddle of
the deviation saddle were mobilized near the ringer crane in preparation

for erection.

Milled surface at the end of the first Hinge K pipe beam where there
are minor smoothness issues at the beveled corner.
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